
 

Engineering Department 

 

CIP Project Number: ST0703 

Title: Burney Road Widening 

Project Phase: Design/Construction 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 1,2000,000 

Funding Sources: General Obligation 

Project Manager: Keisha E. Seals 

Contractor: TBD 

Consultant: CLR, Inc. Via Fort Bend County 

Project Description: 
Upgrade and widen the final section of existing 2 lane asphalt road with open ditches from 
Voss to Florence to a 4 lane divided concrete curb and gutter roadway. This project will be 
a Fort Bend County sponsored project with $1.9 Million  budgeted in 2000 County Mobility 
Bonds and $2.25 Million budgeted in 2007 Mobility Bonds. 



Justification: Improve mobility and safety along the corridor.  Ultimate geometrics of 

intersection with West Airport Blvd. has been determined as a part of the West Airport 

project.  Fort Bend County completed the preliminary engineering in 2008.  A portion of 

this project is located within the City limits.   City's prorated share is estimated at $1.15 

Million based off the Preliminary Engineering Report (PER) completed by FBC’s consultant 

CLR, Inc. 

Updates: December 2008-The city is only a funding source for this project.  We are 

currently waiting on the county to provide the Engineering Department with an interlocal 

agreement. 

 

March 2009 - The city is still awaiting the draft interlocal agreement from the county. 

June 2009: Fort Bend County has placed the project on hold due to lack of funding until 

further notice. 

July 2009- N/A 

August 2009-   Staff met with FBC’s engineering consultant firm (SPI-Engineers) regarding 

additional funding.  Staff informed SPI the City has already increased the funding participation 

by 50% (from $600K to $1.2Mil).  SPI informed the staff the modifications to the signal at West 

Airport is for relocation only of the existing span wire.  Additional funds are required to replace 

the span wire signals with mast arms.  Staff informed SPI to show the mast arms as special 

services and if money is available, the City will elect to replace the span wire in the project or 

do it after the project is completed. 

September 2009 - Staff provided FBC attorney’s office with revisions to the interlocal 

agreement and is awaiting final submittal. 

November 2009 – Awaiting FBC attorney’s office to submit final interlocal agreement. 

December 2009 – FBC submitted revisions to the interlocal agreement.  Staff has reviewed the 

agreement and will resubmit for finalization.  It is anticipated to present the IA to the City 

Council in January. 

January 2010 – N/A 

February 2010 – Staff presented the final interlocal agreement to City Council and received 

approval on February 16, 2010 meeting.   

March 2010 – The signed interlocal agreement went to FBC Commissioner’s Court on March 2, 

2010.  Staff was informed that it was pulled from the agenda due to Commissioner Myers 



concern regarding the City cap on their funding portion of $1.2 Million.  Management was 

informed and will take the necessary steps to resolve any issues concerning the interlocal 

agreement so the project can continue to move forward. 

 

 


